

BEFORE ADJUDICATING OFFICER, RERA

BENGALURU, KARNATAKA

Presided by:- Sri. K.PALAKSHAPPA

Adjudicating Officer.

Complaint No. CMP/180904/0001222

Date: 02nd January 2019

Complainant : NAVEEN KUMAR S
298, Daddys Garden Phase -2,
Kammasandra, Bengaluru - 560100 .

AND

Opponent : Sitansu Sekhar Behura
S & G LUXURIA,
SHWETA AND GITA CONSTRUCTION INDIA
Pvt Ltd,
Sy No. 132, Iggaluru Chandapura, Attibele
Hobli, Anekal Taluk,
Bengaluru -560099.

J U D G E M E N T

1. Naveen Kumar S has filed this complaint under Section 31 of RERA Act against the project "S & G LUXURIA" developed by SHWETA AND GITA CONSTRUCTION INDIA Pvt Ltd, bearing complaint no. CMP/180904/0001222. The brief facts of the complaint is as follows:

Respected Sir/Madam, Request your help in getting the refund of paid amount and compensation from the builder after cancellation of

Apartment. I have cancelled the flat no E-502 on 22/03/2018, which we made Sale & construction agreement on 18/04/2017 with Shweta and Gita Constructions India Pvt. Ltd. I have cancelled the flat as builder not progressed since I have purchased the flats. I haven't seen any progress in my E-Block or as whole apartment complex for last 12 months. It is in the same stage almost from the day I booked the flat. Every time builder has convinced us with false promises. Till date Builder has collected 55% (Rs 20,86,000/-) of amount on the sale value Rs38,30,000/-. It's been 5 months I have cancelled, I had given 3 months? notice period to settle the amount but I have not received any kind of settlement from builder. To get the refund, I have been following with builder last 5 months, till now I haven't received single rupee or refunded by the builder on disbursed amount. I am completely depressed and stressed with this issue. I have all the records of communication in mails, WhatsApp messages and call records. Kindly help me to get refund from Builder. Builder has paid Pre-EMI's interest of the Home loan till May 2018 after long follow-up as delayed and part by part payment. Now I have been paying EMI for the loan. Board of Directors 1. SITANSU SEKHAR BEHURA ? Director - +91 9741001001 2. SHWETA MISHRA ? Director 3. ANAND MARTHAND PUROHIT- Director ? +91 9845368353 4. VIJAY UPADHYAY ? Director ? 7026655873, 9740000087 5. LALIT MOHAN TAYAL - Additional Director 6. RAKESH CHETAN TAYAL - Additional Director All the mail communications are uploaded with this online complaint and also all WhatsApp chat conversations I have handy, same can be provided as need I request RERA to club my complaint with other S&G buyers whose RERA hearing is on SEP 6th 2018. Thanks Naveen Kumar S +91 9008997737

Relief Sought from RERA : Refund of paid money from builder.

2. In pursuance of the summons issued by this authority the Complainant was present on 04/10/2018 but the Respondent has not appeared. ~~with his advocate~~. On 10/10/2018 the Developer has appeared. Finally on 21/12/2018 arguments were heard and reserved for orders.

3. The Complainant is seeking refund of the amount paid by him to the Developer and the same has not been denied. The developer has made a prayer that he required some time for refund of the amount. Of course it was also submitted that the present Developer is searching for a new Developer or a Developer who is funding. But the Complainant who has paid the amount is waiting since long time for realization of his dream to own a flat but because of the delay shown by the Developer in completing the project the Complainant wants to go out of the flat.
4. As per Section 18 of the RERA Act, it is the wish of the consumer to be with the project or to go out of the project. The wordings used in Section 18 are as under

“ in case the allottee wishes to withdraw from the project, without prejudice to any other remedy available, to return the amount received by him in respect of that apartment, plot, building, as the case may be, with interest at such rate as may be prescribed in this behalf including compensation in the manner as provided under this Act”.

5. By reading the above, it is clear that the Act does not make any specific ground to go out of the project. However the parties have entered into agreement with number of clauses which are all binding upon each other.
6. More over before going to award the compensation I have to give importance to Section 72 along with Section 18. The developer has to honour the demand of the consumer and hence, I hold that the complainant is entitled for the relief since there was any hurdle in granting the relief. Another point for consideration is regarding the interest.

Coming to section 18 of RERA, the complainant who is going away from the project is entitled for refund of the amount with interest @10.25% P.A from 01/05/2017. According to complainant he has paid 95% of the amount to the developer. It means he has paid the amount to the developer even before delivery of possession. Therefore the complainant is entitled for compensation @9% as per Karnataka Apartment Ownership Act, 1972 till coming into force of RERA Act.

7. As per sec.18 by the Act delay Compensation has to be paid at the rate of interest as prescribed. As per rule 16, it is said under.

Rate of interest payable by the promoter and the allottee:- The rate of interest payable by the promoter to the allottee or by the allottee to the promoter, as the case may be, shall be the State Bank of India highest marginal cost of lending rate plus two percent.

8. By taking into consideration of all these Points; I would like say that the complainant is entitled for compensation @ Rs.9/- on the amount paid by him from the respective payment till 30/04/2017 and @10.25% P.A from 01/05/2017.
9. As per S.11(2) RERA, the complaint shall be closed within 60 days from the date of filing. This complaint was presented on 04/09/2018. As per the SOP the 60 days be computed from the date of appearance of parties. In this case the parties have appeared on 21/12/2018 and hence, there is no delay in disposing of the case. With this observation I proceed to pass following order.

Deva
02/01/19

ORDER

- a. The Complaint No. CMP/180904/0001222 is allowed.
- b. The developer is hereby directed to return all the amount received from the Complainant towards purchase of the flat.
- c. The developer is liable to pay interest at the rate of 9% of simple interest on the above said sum on the amount paid on the respective date till 30/04/2017 and at the rate of 10.25% commencing from May 2017 till the realisation of entire amount.
- d. The developer is also directed to discharge the loan amount with its EMI if any.
- e. The developer is hereby directed to deduct the GST amount if paid and necessary documents be provided to the complainant to enable him to take back that amount from the Government.
- f. The complainant is hereby directed to execute the cancellation deed only after realisation of entire amount.

Intimate the parties regarding the Order.

(Typed as per Dictated, Verified, Corrected and
Pronounced on 02/01/2019)

(K.PALAKSHAPPA)

Adjudicating Officer