

## ಕರ್ನಾಟಕ ರಿಯಲ್ ಎಸ್ಟೇಟ್ ನಿಯಂತ್ರಣ ಪ್ರಾಧಿಕಾರ

	ರಂಖ್ಯ 4282	ಪುಟ ಸಂಖ್ಯೆ	06
ವಿಷಯ	Rajadurai S.		*******************************
1004004100444100	Sr. ram Summit		*******************************
ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿ ಮತ್ತು ಆದೇಶಗಳು		

**Execution Order:** 

Date: 17-09-2021

CMP:4282

Complaint under Section 31 of RERA Act has been initiated by the complainant Mr.Rajadurai Swamikesavan who is the buyer under the project "Sriram Summitt" which is developed by "Sriram Properties Pvt. Ltd.," This complaint was filed by the complainant claiming delay compensation. After hearing the parties, order was passed on 30/05/2020 by directing the developer to pay delay compensation with simple interest @2% above the MCLR of SBI commencing from 01/07/2017 till 28/02/2019.

The developer is also pay Rs.5000/- as cost.

The complainant has calculated the amount paid by him was on 01/07/2017 is Rs.56,88,502/-with interest @9.55% per annum above the MCLR of SBI on the said amount paid by him from 01/07/2017 to 28/02/2019 which comes to Rs.8,63,250/-.

Therefore the total interest payable by the developer from 01/07/2017 to till 28/02/2019 is Rs.8,63,250/-

Total amount due from the developer is Rs.8,18,250/-(-50,000/- deducted as per para 4 of the final order dated 30/05/2020).

The complainant has given a representation with memo of calculation since the developer failed to comply with the same. There is no appeal. Objections called for but not filed.



### ಕರ್ನಾಟಕ ರಿಯಲ್ ವಿಸ್ಟೇಟ್ ನಿಯಂತ್ರಣ ಪ್ರಾಧಿಕಾರ

ಕಡತದ ಸಂಖ್ಯೆ 4282	ಪುಟ ಸಂಖ್ಯೆ
Dato Rejudusai S.	
En pan Summit	7
to@f	4, 44,

ಕಂಡಿಕೆ ಸಂಖ್ಯೆ

ಟಿಪ್ಪಣಿ ಮತ್ತು ಆದೇಶಗಳು

As per Rule 25 of the Karnataka Real Estate (Regulation and Development) Rules, 2017 the recovery of the amount due is to be considered as arrears of land revenue. In support of the same the authority is taking the shelter under Section 40 of the RERA Act which reads as follows;

Sec 40(1): "if a promoter or an allottee of a real estate agent, as the case may be, fails to pay any interest or penalty or compensation imposed on him, by the adjudicating officer or the regulatory authority or the appellate authority, as the case may be, under this Act or the rules and regulations made there under, it shall be recoverable from such promoter or allottee or real estate agent, in such manner as may be prescribed as an arrears of land revenue"

When Sec. 40 read with Rule 25, the Deputy Commissioner is empowered to execute the order dated 30/05/2020 considering this amount as arrears of land revenue and has to be recovered from the developer. Hence the following

#### ORDER

By acting under Section 40 of the RERA Act, read with Rule 25, the amount payable of Rs.8,18,250/-.which is treated as arrears of land revenue from the developer "M/s Sriram Properties Pvt. Ltd.," and the same has to be recovered by sending the file to Deputy Commissioner for recovery as arrears of land revenue.



# ಕರ್ನಾಟಕ ಲಯಲ್ ವಿಸ್ಟೇಟ್ ನಿಯಂತ್ರಣ ಪ್ರಾಧಿಕಾರ

SPARTE DES		
ಕಡತದ ಸ	ರಂಖ್ಯೆ <u>4282</u> ಪುಟ ಸಂಖ್ಯೆ <u>08</u>	*
ವಿಷಯ	Rajadesai S. Seriram Sumonit	**********
***********	Soriram Summitt	
ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿ ಮತ್ತು ಆದೇಶಗಳು	
	The same amount shall be deposited in the office Account.  The above amount has been calculated up 28/02/2019.  Office is hereby directed to mention in the recovery warrant.  (I.F BIDARI)  Adjudicating Officer	



## ಕರ್ನಾಟಕ ಲಯಲ್ ವಿಸ್ಟೇಟ್ ನಿಯಂತ್ರಣ ಪ್ರಾಧಿಕಾರ

ಪ	ುಟ ಸಂ	ಖ್ಯೆ		
		_		
		• • • • • • • • • • • • • • • • • • • •	*********	
0				

ಕಡತದ ಸ	ಂಖ್ಯೆ ಪುಟ ಸಂಖ್ಯೆ	************
ವಿಷಯ		*************
ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿ ಮತ್ತು ಆದೇಶಗಳು	7