Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

PROCEEDINGS OF THE AUTHORITY BEFORE BENCH 6

Dated 8th July 2022

COMPLAINT NO.: CMP/210303/0007741

COMPLAINANTS....

1. P R Subramania Prabhu

2. K S Rekha

1186, 1st Floor, 26th Main, Jayanagar 9th Block, Bangalore - 560069 (In person)

V/S

RESPONDENTS.....

Ozone Urbana Infra Developers Pvt Ltd.

No.38, Ulsoor Road, Bengaluru – 560042.

(By Sri.Deepak Bhaskar & Associates

Advocates)

* * * * *

JUDGEMENT

This complaint is filed under section 31 of the RERA Act against the project "Ozone Urbana" for the relief of interest on delay.

Brief facts of the complaint are as under:-

The complainants have entered into an agreement of sale in the project of respondent Ozone Urbana. It was agreed to complete and handover the flat on or before July 2016. The respondent has failed to complete the project and hand over the apartment as agreed. There is a delay of 4.5 years in handing over the possession. Hence, this complaint.

MIN

Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

After registration of the complaint, in pursuance of the notice, the respondent has appeared before the Authority through its counsel, but it has not contested the matter by filing statement of objections, producing documents on its behalf, etc,.

In support of their claim, the complainants have uploaded in all 3 documents such as copies of sale deed, payment receipt and statement of account.

Heard arguments.

On the above averments, the following points would arise for my consideration:-

- 1. Whether the complainants are entitled for the relief claimed?
- 2. What order?

My answer to the above points are as under:-

- 1. In the Affirmative.
- 2. As per final order for the following

REASONS

My answer to point No.1:- From the materials placed on record, it is apparent that inspite of entering into an agreement to handover possession of an apartment by July 2016, the builder has failed to abide by the terms of the agreement. There seems to be no possibility of completing the project or handing over the possession in near future. In addition having chosen to keep silence inspite of appearance about the claim of the complainants, the respondent builder has accepted the claim in question. It is also relevant to note that during the course of proceedings parties have arrived to a

MM

Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

consensus on the amount agreed to be paid for settlement of the claim. Under these circumstances, this Authority is of the opinion that it has no much role to play than endorsing the settlement arrived at by the parties.

During the proceedings both parties have agreed for a sum of Rs.32,29,693/- towards interest on delay as on 24/05/2022.

INTEREST CALCULATION

S. NO	FROM DATE	TO DATE	NO. OF DAYS	MCLR RATE	INTEREST RATE	INTEREST
	INTEREST (CALCULATION F	OR AMO	OUNT PAII	D TILL POSSESSION 59,86,02	8
1	01-05-2017	01-06-2017	31	8.15	10.15 as on 01-05-2017	51,602
2	01-06-2017	01-07-2017	30	8.15	10.15 as on 01-06-2017	49,938
3	01-07-2017	01-08-2017	31	8.15	10.15 as on 01-07-2017	51,602
4	01-08-2017	01-09-2017	31	8.15	10.15 as on 01-08-2017	51,602
5	01-09-2017	01-10-2017	30	8.15	10.15 as on 01-09-2017	49,938
6	01-10-2017	01-11-2017	31	8.15	10.15 as on 01-10-2017	51,602
7	01-11-2017	01-12-2017	30	8.1	10.1 as on 01-11-2017	49,692
8	01-12-2017	01-01-2018	31	8.1	10.1 as on 01-12-2017	51,348
9	01-01-2018	01-02-2018	31	8.1	10.1 as on 01-01-2018	51,348



10	01-02-2018	01-03-2018	28	8.1	10.1 as on 01-02-2018	46,379
11	01-03-2018	01-04-2018	31	8.35	10.35 as on 01-03-2018	52,619
12	01-04-2018	01-05-2018	30	8.35	10.35 as on 01-04-2018	50,922
13	01-05-2018	01-06-2018	31	8.35	10.35 as on 01-05-2018	52,619
14	01-06-2018	01-07-2018	30	8.45	10.45 as on 01-06-2018	51,414
15	01-07-2018	01-08-2018	31	8.45	10.45 as on 01-07-2018	53,128
16	01-08-2018	01-09-2018	31	8.45	10.45 as on 01-08-2018	53,128
17	01-09-2018	01-10-2018	30	8.65	10.65 as on 01-09-2018	52,398
18	01-10-2018	01-11-2018	31	8.7	10.7 as on 01-10-2018	54,399
19	01-11-2018	01-12-2018	30	8.7	10.7 as on 01-11-2018	52,644
20	01-12-2018	01-01-2019	31	8.7	10.7 as on 01-11-2018	54,399
21	01-01-2019	01-02-2019	31	8.75	10.75 as on 10-12-2018	54,653
22	01-02-2019	01-03-2019	28	8.75	10.75 as on 10-01-2019	49,364
23	01-03-2019	01-04-2019	31	8.75	10.75 as on 10-02-2019	54,653
24	01-04-2019	01-05-2019	30	8.75	10.75 as on 10-03-2019	52,890



Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

25	01-05-2019	01-06-2019	31	8.7	10.7 as on 10-04-2019	54,399
26	01-06-2019	01-07-2019	30	8.65	10.65 as on 10-05-2019	52,398
27	01-07-2019	01-08-2019	31	8.65	10.65 as on 10-06-2019	54,144
28	01-08-2019	01-09-2019	31	8.6	10.6 as on 10-07-2019	53,890
29	01-09-2019	01-10-2019	30	8.45	10.45 as on 10-08-2019	51,414
30	01-10-2019	01-11-2019	31	8.35	10.35 as on 10-09-2019	52,619
31	01-11-2019	01-12-2019	30	8.25	10.25 as on 10-10-2019	50,430
32	01-12-2019	01-01-2020	31	8.2	10.2 as on 10-11-2019	51,857
	*					
33	01-01-2020	01-02-2020	31	8.2	10.2 as on 10-12-2019	51,857
34	01-02-2020	01-03-2020	29	8.2	10.2 as on 10-01-2020	48,511
35	01-03-2020	01-04-2020	31	8.15	10.15 as on 10-02-2020	51,602
36	01-04-2020	01-05-2020	30	8.05	10.05 as on 10-03-2020	49,446
37	01-05-2020	01-06-2020	31	7.7	9.7 as on 10-04-2020	49,315
38	01-06-2020	01-07-2020	30	7.55	9.55 as on 10-05-2020	46,986
39	01-07-2020	01-08-2020	31	7.3	9.3 as on 10-06-2020	47,281



40	01-08-2020	01-09-2020	31	7.3	9.3 as on 10-07-2020	47,281
41	01-09-2020	01-10-2020	30	7.3	9.3 as on 10-08-2020	45,756
42	01-10-2020	01-11-2020	31	7.3	9.3 as on 10-09-2020	47,281
43	01-11-2020	01-12-2020	30	7.3	9.3 as on 10-10-2020	45,756
44	01-12-2020	01-01-2021	31	7.3	9.3 as on 10-11-2020	47,281
45	01-01-2021	01-02-2021	31	7.3	9.3 as on 10-12-2020	47,281
46	01-02-2021	01-03-2021	28	7.3	9.3 as on 10-01-2021	42,705
47	01-03-2021	01-04-2021	31	7.3	9.3 as on 10-02-2021	47,281
48	01-04-2021	01-05-2021	30	7.3	9.3 as on 10-03-2021	45,756
49	01-05-2021	01-06-2021	31	7.3	9.3 as on 10-04-2021	47,281
50	01-06-2021	01-07-2021	30	7.3	9.3 as on 15-05-2021	45,756
51	01-07-2021	01-08-2021	31	7.3	9.3 as on 15-06-2021	47,281
52	01-08-2021	01-09-2021	31	7.3	9.3 as on 15-07-2021	47,281
53	01-09-2021	01-10-2021	30	7.3	9.3 as on 15-08-2021	45,756
54	01-10-2021	01-11-2021	31	7.3	9.3 as on 15-09-2021	47,281



Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

55	01-11-2021	01-12-2021	30	7.3	9.3 as on 15-10-2021	45,756
56	01-12-2021	01-01-2022	31	7.3	9.3 as on 15-11-2021	47,281
57	01-01-2022	01-02-2022	31	7.3	9.3 as on 15-12-2021	47,281
58	01-02-2022	01-03-2022	28	7.3	9.3 as on 15-01-2022	42,705
59	01-03-2022	01-04-2022	31	7.3	9.3 as on 15-02-2022	47,281
60	01-04-2022	01-05-2022	30	7.3	9.3 as on 15-03-2022	45,756
61	01-05-2022	24-05-2022	23	7.3	9.3 as on 15-03-2022	35,079
	INTERE	ST CALCULATION	ON FOR 1	SUBSEO	UENT PAYMENT 4,22,535	
1	15-05-2017	15-06-2017	31		10.45 as on 01-05-2017	3,642
	13 03 2017	15 00 201,		X		
2	15-06-2017	15-07-2017	30	8.15	10.15 as on 01-06-2017	3,524
3	15-07-2017	15-08-2017	31	8.15	10.15 as on 01-07-2017	3,642
4	15-08-2017	15-09-2017	31	8.15	10.15 as on 01-08-2017	3,642
5	15-09-2017	15-10-2017	30	8.15	10.15 as on 01-09-2017	3,524
6	15-10-2017	15-11-2017	31	8.15	10.15 as on 01-10-2017	3,642
7	15-11-2017	15-12-2017	30	8.1	10.1 as on 01-11-2017	3,507
8	15-12-2017	15-01-2018	31	8.1	10.1 as on 01-12-2017	3,624
	100					



9	15-01-2018	15-02-2018	31	8.1	10.1 as on 01-01-2018	3,624
10	15-02-2018	15-03-2018	28	8.1	10.1 as on 01-02-2018	3,273
11	15-03-2018	15-04-2018	31	8.35	10.35 as on 01-03-2018	3,714
12	15-04-2018	15-05-2018	30	8.35	10.35 as on 01-04-2018	3,594
13	15-05-2018	15-06-2018	31	8.35	10.35 as on 01-05-2018	3,714
14	15-06-2018	15-07-2018	30	8.45	10.45 as on 01-06-2018	3,629
15	15-07-2018	15-08-2018	31	8.45	10.45 as on 01-07-2018	3,750
16	15-08-2018	15-09-2018	31	8.45	10.45 as on 01-08-2018	3,750
17	15-09-2018	15-10-2018	30	8.65	10.65 as on 01-09-2018	3,698
18	15-10-2018	15-11-2018	31	8.7	10.7 as on 01-10-2018	3,839
19	15-11-2018	15-12-2018	30	8.7	10.7 as on 01-11-2018	3,715
20	15-12-2018	15-01-2019	31	8.75	10.75 as on 10-12-2018	3,857
21	15-01-2019	15-02-2019	31	8.75	10.75 as on 10-01-2019	3,857
22	15-02-2019	15-03-2019	28	8.75	10.75 as on 10-02-2019	3,484
23	15-03-2019	15-04-2019	31	8.75	10.75 as on 10-03-2019	3,857



Karnataka Real Estate Regulatory Authority, # 1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound,

3rd Cross, Mission Road, Bengaluru-560027

	·					
24	15-04-2019	15-05-2019	30	8.7	10.7 as on 10-04-2019	3,715
25	15-05-2019	15-06-2019	31	8.65	10.65 as on 10-05-2019	3,821
26	15-06-2019	15-07-2019	30	8.65	10.65 as on 10-06-2019	3,698
27	15-07-2019	15-08-2019	31	8.6	10.6 as on 10-07-2019	3,803
28	15-08-2019	15-09-2019	31	8.45	10.45 as on 10-08-2019	3,750
29	15-09-2019	15-10-2019	30	8.35	10.35 as on 10-09-2019	3,594
30	15-10-2019	15-11-2019	31	8.25	10.25 as on 10-10-2019	3,678
31	15-11-2019	15-12-2019	30	8.2	10.2 as on 10-11-2019	3,542
32	15-12-2019	15-01-2020	31	8.2	10.2 as on 10-12-2019	3,660
33	15-01-2020	15-02-2020	31	8.2	10.2 as on 10-01-2020	3,660
34	15-02-2020	15-03-2020	29	8.15	10.15 as on 10-02-2020	3,407
35	15-03-2020	15-04-2020	31	8.05	10.05 as on 10-03-2020	3,606
36	15-04-2020	15-05-2020	30	7.7	9.7 as on 10-04-2020	3,368
37	15-05-2020	15-06-2020	31	7.55	9.55 as on 10-05-2020	3,427
38	15-06-2020	15-07-2020	30	7.3	9.3 as on 10-06-2020	3,229



39	15-07-2020	15-08-2020	31	7.3	9.3 as on 10-07-2020	3,33
40	15-08-2020	15-09-2020	31	7.3	9.3 as on 10-08-2020	3,33
41	15-09-2020	15-10-2020	30	7.3	9.3 as on 10-09-2020	3,229
42	15-10-2020	15-11-2020	31	7.3	9.3 as on 10-10-2020	3,337
43	15-11-2020	15-12-2020	30	7.3	9.3 as on 10-11-2020	3,229
44	15-12-2020	15-01-2021	31	7.3	9.3 as on 10-12-2020	3,337
45	15-01-2021	15-02-2021	31	7.3	9.3 as on 10-01-2021	3,337
46	15-02-2021	15-03-2021	28	7.3	9.3 as on 10-02-2021	3,014
47	15-03-2021	15-04-2021	31	7.3	9.3 as on 10-03-2021	3,337
48	15-04-2021	15-05-2021	30	7.3	9.3 as on 10-04-2021	3,229
49	15-05-2021	15-06-2021	31	7.3	9.3 as on 15-05-2021	3,337
50	15-06-2021	15-07-2021	30	7.3	9.3 as on 15-06-2021	3,229
51	15-07-2021	15-08-2021	31	7.3	9.3 as on 15-07-2021	3,337
52	15-08-2021	15-09-2021	31	7.3	9.3 as on 15-08-2021	3,337
53	15-09-2021	15-10-2021	30	7.3	9.3 as on 15-09-2021	3,229



Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

54	15-10-2021	15-11-2021	31	7.3	9.3 as on 15-10-2021	3,337
55	15-11-2021	15-12-2021	30	7.3	9.3 as on 15-11-2021	3,229
56	15-12-2021	15-01-2022	31	7.3	9.3 as on 15-12-2021	3,337
57	15-01-2022	15-02-2022	31	7.3	9.3 as on 15-01-2022	3,337
58	15-02-2022	15-03-2022	28	7.3	9.3 as on 15-02-2022	3,014
59	15-03-2022	15-04-2022	31	7.3	9.3 as on 15-03-2022	3,337
60	15-04-2022	15-05-2022	30	7.3	9.3 as on 15-03-2022	3,229
61	15-05-2022	24-05-2022	9	7.3	9.3 as on 15-03-2022	968
			K	X	TOTAL DELAYED INTEREST as on 24/05/2022	32,29,623

In view of the same, point No.1 is answered in the Affirmative.

My answer to point No.2:- In view of the above discussion,
I proceed to pass the following

ORDER

In exercise of the powers conferred under Section 31 of the Real Estate (Regulation and Development) Act, 2016, the complaint bearing No. **CMP/210303/0007741** is hereby allowed. Respondent is directed to pay a sum of Rs. 32,29,623/- (Rupees Thirty two lakh twenty nine thousand six hundred and twenty three rupees only) as on 24/05/2022 to the complainants

Mh

Karnataka Real Estate Regulatory Authority,

1/14, 2nd Floor, Silver Jubilee Block, Unity Building Backside, CSI Compound, 3rd Cross, Mission Road, Bengaluru-560027

within 60 days from the date of this order. The interest accruing from 25/05/2022 till the date of final payment will be calculated and paid likewise. Failing which, the complainants are at liberty to enforce this order in accordance with law.

OT AM OFFICIAL CO (Neelmani N Raju)